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December 15, 2017 

Ms. Jan Palumbo (AWT-150) 
United States EPA, Region 10 
1200 Sixth Avenue, Suite 900 
Seattle, WA 98101 

Subject: November 2017 Progress Report 
J.H. BAXTER ARLINGTON FACILITY 
Docket No. RCRA-10-2001-0086 

Dear Ms. Palumbo: 

This letter provides the November 2017 progress report for work under the Administrative Order on 

Consent (AOC) for the J. H. Baxter & Co. (Baxter) facility during the period from November 15, 20.17, 

to December 14, 2017. 

SIGNIFICANT DEVELOPMENTS THIS PERIOD 

This section discusses significant developments for the reporting period , including actions performed 

and any problems encountered relative to work required by the AOC. Significant developments that 

occurred on this project during this reporting period are outl ined below: 

► At the end of the last reporting period , EW-2 and EW-4 shut down after a storm. EW-2 came 
back online after the storm. EW-4 was manually restarted , but continues to shut down. There 
is no high water alarm, and thus, the added operation of EW-3 may be causing EW-4 to run 
dry. For this reporting period , extraction wells EW-1 through EW-3 and EW-5 operated at 
approximately 40 gpm. 

► The sampling team conducted the Fourth Quarter Pilot Study sampling event th is week. 

ANTICIPATED DEVELOPMENTS NEXT PERIOD 

This section discusses developments anticipated during the next reporting period, as outlined below: 

• Baxter will continue to operate the Pilot Study remediation system (recirculation system) 

during the next reporting period . EW-4 operation will be assessed. 

• The SADD report will be prepared and submitted by December 31 , 2017. The SADD report 

will include the th ird quarter sampl ing results. 

• The CMS Version 4 was submitted during the First Quarter. We anticipate comments from 

EPA. 
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Any other information relevant to the AOC is discussed in th is section , including results of any 
sampling or testing completed within the reporting period . 

CERTIFICATION 

I certify that th is document and all attachments were prepared under my direction or supervision in 
accordance with a system designed to evaluate the information submitted. I certify that the 

information contained in or accompanying this submittal is true, accurate, and complete. As to those 
identified portions(s) of th is submittal for which I cannot personally verify the accuracy, I certify that 

this submittal and all attachments were prepared in accordance with procedures designed to assure 

that qualified personnel properly gathered and evaluated the information submitted. Based on my 

inquiry of the person or persons who manage the system or those directly responsible for gathering 
the information , or the immediate supervisor of such person(s) , the information submitted is, to the 

best of my knowledge and bel ief, true, accurate, and complete. I am aware that there are significant 

penalties for submitting false information, including the possibility of fine and imprisonment for 

knowing violations. 

Signature: 

Name: 

Title: 
Date: 

Georgia Baxter 

Chief Executive Officer 
December 15, 2017 

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have 

any questions, please contact me at (650) 349-0201 . 

Sincerely, 

Georgia Baxter 
Chief Executive Officer 

cc: Chris Martin, Ecology 
Jamie Hillery, Stella-Jones Corp. 
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